
Vendor:
Region/Locality:

Period:

Hours This 
Period Comments

65.50
8.00

7.50

This was follow-up for cell tower off 
Norfolk switch that was not turned up 
last month.

8.00
8.00

5.50
Testing failed, no translations were set 
up.

10.50
10.50
7.50
6.25

1.75
2.50

2.00
5.50

2.75

2.25
13.00
8.00

5.00
19.50
7.50

8.25 See Note 1 below.

3. Advised PSAPs of testing results and WSP deployment status.

4. Participated in Phase II testing with Alltel at Greensville County.

3. Assisted City of Franklin with data correction. Alltel calls were being sent with an underscore ( 
_ ) in the address field after the address number.
Map / CAD / GEO File Assessment & Assistance

1. Assisting Greensville County with specifications for, and procurement of, a mapping system.

2. Assisting Surry County with specifications for, and procurement of, a mapping system.

1. Prepared WSB monthly report.
Project Reporting / Status Review

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

Active Tasks

L. Robert Kimball & Associates, Inc.

Task

Southeast Region
30 May - 26 June 2004

3. Participated in Phase I testing with Verizon Wireless at Greensville County.

WSP / LEC Contact and Coordination
1. Coordinated testing with WSPs and LEC, scheduled testing with PSAPs.
2. Coordinated research by LEC and CPE vendor to resolve issue with MapStar at Isle of Wight 
County. Verizon Wireless Phase II calls do not plot correctly.

Acceptance Testing

6. Participated in Phase I testing with Nextel at Greensville County.
7. Participated in Phase II testing with Nextel at Isle of Wight County.

2. Reviewed call routing sheets of Greensville County for Alltel.

5. Participated in Phase II testing with T-Mobile at Isle of Wight County.

8. Participated in Phase II testing with T-Mobile at Isle of Wight County.

1. Assisted Greensville County with the correction of Verizon Wireless Phase I data; ESN 
received was 888, should be 511, and cell tower sector information was not delivered.

System Implementation Assistance

1. Participated in Phase II testing with Verizon Wireless at Isle of Wight County.

2. Participated in Phase II testing with Alltel at Surry County.
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2.00
1.75

109.75

PSAP Assessments
CPE Upgrade / Installation

Cutover

Project Management Monthly Activity Report

City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County, 
Sussex County, Surry County

3. Coordinated T-Mobile TDOA testing with City of Emporia, City of Franklin, and Isle of Wight 
County.
4. Assisted City of Franklin with correcting cell tower address with WSPs.
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Region

1. It was observed during Phase II testing that calls were being located on the mapping system as to nearest intersection or address but not showing 
icon. After much troubleshooting, including an upgrade to the software version, calls were plotting, but with a wireline icon, not a wireless icon. Verizon 
Wireless is now the only WSP causing/experiencing this. Pursuing. 

TOTAL HOURS

Issues of Importance / Accomplishments

Completed Tasks

City of Emporia, City of Franklin, Greensville County, Southampton County, Isle of Wight County, 
Sussex County, Surry County
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